

## Glenda Wiles

---

**From:** Melissa Shannon <melissas@strategies360.com>  
**Sent:** Tuesday, June 11, 2019 9:46 AM  
**Subject:** Stevensville + Lost Trail Construction Schedule Update

### **Bitterroot Overflow Bridge**

Starting this evening, work will begin to replace the bridge rail on the Bitterroot overflow bridge. Traffic over the bridge will be reduced to single lane traffic 24 hours/day. Message boards have been in place since yesterday notifying drivers. Replacement of the bridge rail is expected to continue through next week with sign replacement resuming the week of June 24.

### **ADA Sidewalks on Main Street**

ADA upgrades to sidewalks and curbs continues this week on Main Street in Stevensville. That work should be finished by the end of next week (June 21) but construction schedules are dynamic, so that could change.

### **Lost Trail**

Guardrail replacement will be completed today. Pavement preservation work has been pushed back on this project and is now expected to start in early August with chip seal scheduled now in May, 2020.

**For more detailed project information please visit our websites:**

[ADA](#)

[Stevensville Pavement Preservation](#)

[Lost Trail](#)

Thanks and please let me know if you have any questions or concerns to share with the Montana Department of Transportation (MDT).

Melissa



**MELISSA SHANNON**

Senior Vice President, Montana Operations

**C 406.422.2922 O 406.449.7303**

**318 E 6TH AVENUE**

**HELENA, MT 59601**

**STRATEGIES360.COM**